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Memorandum

To:  Westfield Board of Public Works & Safety
Date: April 29, 2013
Re:  Public Works Project Report

Memo to Board Members

Dear Board Members, | would like to take this opportunity to update you
regarding some of the activities that have taken place within the Public
Works Department over the last month.

Westfield Public Works Executive Summary Progress Report

. South Union to Western Way Drive (West Access Road)

This project has been broken into 3 Segment Phases. Phase 1 is
from US31 south to 151st Street. VS Engineering has completed
the Phase 1 design and the City has met with the landowner
whom is most impacted by the potential land acquisition
concerning the design. Timing of the project has yet to be
ascertained but it continues to be a priority of the City’s growing
retail and commercial corridor. The latest storm has shown the
impact of the US 31 project on the few landowners and
businesses that occupy South Union on the West of Cool Creek.

Phase 2 will be from 151st south and tie into Greyhound Pass.
Phase 3 will consist of building a Round-A-Bout at the
intersection of Western Way/Greyhound Pass and the new West
Access Road Connection. Neither of these phases has
engineered.

Sewer & Water Projects

Due to failing septic systems and poor water quality in the wells
in the Farr Hills, Buena Vista and Ridgewood subdivisions, the
City of Westfield has agreed to expand the water and sewer
network to these areas. This system expansion will be the last
expansion under the direction of the City of Westfield. VS
Engineering was awarded the design and engineering of this
utility and lift station project. The City of Westfield with the
assistance of VS Engineering has conducted two information
meetings with the impacted subdivisions to discuss the




anticipated routing and schedule for this work. Design is
anticipated to be complete in June with construction starting
soon thereafter. Barring design or other unforeseen delays, the
project is anticipated to be complete in November of this year.

3. Storm Sewer Projects

The Beechwood storm sewer project was completed in 2012.
The rain from April 19th recorded over 4.5” of rain in less than
20 hours and exceeded 100 year flood elevations. The upgrades
and improvements managed the excessive rain and impacts
from the storm were minimal. This type of repair from faulty
infrastructure from many years ago continues to be an issue
that we need to address. The most recent project we are
studying is the Ridgewood subdivision at the North East of 161st
Street and Oak Ridge Road.

VS Engineering has added the schematic design of this storm
project to the sewer and water design that they are doing in the
neighborhood. We anticipate that we can address some of the
storm issues facing these residents simultaneously with the
sewer and water project. This utility extension to the
neighborhood is anticipated to take place in the Fall of 2013 and
so would any potential storm projects.

4. Block Grant
The 2013 Block Grant application is due June 4th, We are
looking to submitting for miscellaneous sidewalk upgrades,
repairs and gap installations.

5. 2013 Resurfacing and Maintenance Improvement Project
The 2013 Resurfacing and MIP list is under review with staff.
The Department of Public Works will begin generating bid
documents and these projects prior to May 31st. The following is
a list of the projects that have a known status:

e Springmill Road & Greyhound Pass Passing Blister — This
project will take approximately 2 weeks once the work is bid.
All utilities and right-of-way have been moved and secured.
As this project is under $100k, we will request no less than
three quotes from our asphalt vendors.

e Springmill Road (North of SR 32) - This project will not
include a widening component so utility relocation does not
appear to be an issue. As this project is maintenance project
under $175k, we will request no less than three quotes from
our asphalt vendors. This improvement is being done to

(317) 804-3100 office provide unmitigated access to Grand Park from the west
(317) 804-3190 fax while the eastern improvements around the facility are done
planned to be done with utility proceeds in the Spring of

2706 East 171st Street
Westfield, IN 46074

westfield.in.gov

2014.




6. 2013 Road Striping
This maintenance program was awarded by Hamilton County to
Gridlock. We anticipate starting this work once the weather is
consistently warmer to expedite construction due to
environmental conditions.

7. Sign Replacement Project

This project has already been approved by the Board of Public
Works and was awarded by Hamilton County to Shambaugh &
Sons. Signage replacement is anticipated to begin next week
once the first shipment of materials is received. The Project will
take approximately two months to complete. The plan is to
begin replacement of 12” street blades followed by the 9” street
blades starting in the northwestern portion of the City.

8. Crack Sealing
It is anticipated that we will begin monitoring the crack sealing
needs this summer for installation in the fall of 2013.

9. Grand Park

Meyer-Najem continues to provide construction management
services for our Grand Park Sports Complex. The Public Works
Department continues to assist in the coordination, inspection,
and financial analysis associated with this project. We continue
to track on schedule but are resorting to stacking activities and
reorganizing the project flow to maintain the proper grass
planting seasons and maximize project during the wet
conditions over the course of the past two months. Upon award
of the Phase III, IV and V contracts, all construction scopes will
be bid with only equipment and furnishings left to purchase.

Our revised schedule will be presented at the next BPWS
meeting based on input from these new contractors.
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